

Government of the People's Republic of Bangladesh  
Ministry of Education  
Directorate of Inspection and Audit  
Shikhabhaban (2<sup>nd</sup> Block, 1<sup>st</sup> Floor), Dhaka-1000.  
Revised Annual Procurement Plan  
Financial Year : 2021-2022

Executing Agency	:	Ministry of Education (MOE)
Implementing Agency	:	Directorate of Inspection and Audit
Procuring Entity Name	:	Directorate of Inspection and Audit
Budget	:	Revenue


Sl No	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in TK. Lac	Time Code for Process	Invitation for OTM/RFQ	OTM/RFQ opening & Evaluation	Notification of work order	Timing of Contract Signing	Delivery of Goods	Total Timing of Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD 01	Computer consumables (Code: 3255101)	Number	L.S	RFQ	HOPE (Director)	GOB	3.00	Planned date Planned days Actual date	19/12/21 0 19/12/21	27/12/21 9 27/12/21	28/12/21 1 28/12/21	28/12/21 0 28/12/21	04/01/22 7 04/01/22	7 8 7	17 Days
GD 02	Other stationery (Code: 3255105)	Number	L.S	RFQ	HOPE (Director)	GOB	3.00	Planned date Planned days Actual date	19/12/21 0 19/12/21	27/12/21 9 27/12/21	28/12/21 1 28/12/21	28/12/21 0 28/12/21	04/01/22 7 04/01/22	7 8 7	17 Days
GD 03	Computers and Accessories (Code: 4112202)	Number	L.S	RFQ	HOPE (Director)	GOB	3.00	Planned date Planned days Actual date	19/12/21 0 19/12/21	27/12/21 9 27/12/21	28/12/21 1 28/12/21	28/12/21 0 28/12/21	04/01/22 7 04/01/22	7 8 7	17 Days
GD 04	Internet (Code: 3211117)	Number	L.S	RFQ	HOPE (Director)	GOB	1.20	Planned date Planned days Actual date	06/02/22 0 06/02/22	14/02/22 9 14/02/22	15/02/22 1 15/02/22	15/02/22 0 15/02/22	24/02/22 9 24/02/22	9 8 9	17 Days
GD 05	Computer consumables (Code: 3255101)	Number	L.S	RFQ	HOPE (Director)	GOB	3.00	Planned date Planned days Actual date	06/02/22 0 06/02/22	14/02/22 9 14/02/22	15/02/22 1 15/02/22	15/02/22 0 15/02/22	24/02/22 9 24/02/22	9 8 9	19 Days

*[Signature]*

Sl No	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in TK. Lac	Time Code for Process	Invitation for OTM/RFQ	OTM/RFQ opening & Evaluation	Notification of work order	Timing of Contract Signing	Delivery of Goods	Total Timing of Contract Signing	Time for Complete on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD 06	Other stationery (Code: 3255105)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date Planned days Actual date	06/02/22 0 06/02/22	14/02/22 9 14/02/22	15/02/22 1 15/02/22	15/02/22 0 15/02/22	24/02/22 9 24/02/22	9 9 9	19 Days
GD 07	Advertising expenses (Code: 3211125)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date Planned days Actual date	06/02/22 0 06/02/22	14/02/22 9 14/02/22	15/02/22 1 15/02/22	15/02/22 0 15/02/22	24/02/22 9 24/02/22	9 9 9	19 Days
GD 08	Furniture (Code: 3258102)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date Planned days Actual date	06/02/22 0 06/02/22	14/02/22 9 14/02/22	15/02/22 1 15/02/22	15/02/22 0 15/02/22	24/02/22 9 24/02/22	9 9 9	19 Days
GD 09	Telecommunications equipments (Code: 3258126)	Number	L.S	RFQ	HOPE (Director)	GoB	0.80	Planned date Planned days Actual date	06/02/22 0 06/02/22	14/02/22 9 14/02/22	15/02/22 1 15/02/22	15/02/22 0 15/02/22	24/02/22 9 24/02/22	9 9 9	19 Days
GD 10	Computers and Accessories (Code: 4112202)	Number	L.S	OTM	HOPE (Director)	GoB	27.00	Planned date Planned days Actual date	02/05/22 0 02/05/22	22/05/22 21 22/05/22	31/05/22 9 31/05/22	07/06/22 7 07/06/22	16/06/22 9 16/06/22	9 9 9	46 Days
GD 11	Computer consumables (Code: 3255101)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date Planned days Actual date	10/05/22 0 10/05/22	18/05/22 9 18/05/22	22/05/22 4 22/05/22	22/05/22 0 22/05/22	29/05/22 7 29/05/22	7 7 7	20 Days
GD 12	Other stationery (Code: 3255105)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date Planned days Actual date	10/05/22 0 10/05/22	18/05/22 9 18/05/22	22/05/22 4 22/05/22	22/05/22 0 22/05/22	29/05/22 7 29/05/22	7 7 7	20 Days
GD 13	Computer (Code: 3258103)	Number	L.S	RFQ	HOPE (Director)	GoB	0.60	Planned date Planned days Actual date	10/05/22 0 10/05/22	18/05/22 9 18/05/22	22/05/22 4 22/05/22	22/05/22 0 22/05/22	29/05/22 7 29/05/22	7 7 7	20 Days
GD 14	Computer software (Code: 4113301)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date Planned days Actual date	10/05/22 0 10/05/22	18/05/22 9 18/05/22	22/05/22 4 22/05/22	22/05/22 0 22/05/22	29/05/22 7 29/05/22	7 7 7	20 Days

2

SI No	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in TK. Lac	Time Code for Process	Invitation for OTM/RFQ	OTM/RFQ opening & Evaluation	Notification of work order	Timing of Contract Signing	Delivery of Goods	Total Timing of Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD 15	Other stationery (Code: 325105)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date Planned days Actual date	25/05/22 0	02/06/22 9	05/06/22 3	06/06/22 1	12/06/22 6	6	19 Days

  
**Prof. Walidullah Md. Ajmorigir**  
 Director  
 Directorate of Inspection & Audit  
 Ministry of Education, Dhaka-1000.