

Ministry / Division: Ministry of Education

Name of Agency: Directorate of Inspection & Audit (DIA)

Procuring Entity Name / Code: Director, Directorate of Inspection & Audit

Total cost : 66.40 Lac

Budget : Revenue

Package No	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	EstidCost (LakhTaka)	Time code for process	Not used in Goods	Invitel/Advertis e Tender	Tender Opening	Tender valuation	Approvalto Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract	Remarks	
1								9	10	11	12	13	14	15	16	17	18		
GD-01	Office stationery	Nos.	1S	OTM(NCB)	Director, DIA	GOB	12.00	Planned		24.Apr.24	7.May.24	15.May.24	21.May.24	28.May.24	6.Jun.24		13.Jan.24	eGP	
								Planned days		0	14	8	6	7	9	44	7		
								Actual dates											
GD-02	Computer and Accessories	Nos.	L.S	OTM(NCB)	Director, DIA	GOB	30.00	Planned		24.Apr.24	7.May.24	15.May.24	21.May.24	28.May.24	6.Jun.24		13.Jan.24	eGP	
								Planned days		0	14	8	6	7	9	44	7		
								Actual dates											
GD-03	Computer Consumables	Nos.	L.S	OTM(NCB)	Director, DIA	GOB	0.50	Planned		24.Apr.24	7.May.24	15.May.24	21.May.24	28.May.24	6.Jun.24		13.Jan.24	eGP	
								Planned days		0	14	8	6	7	9	44	7		
								Actual dates											
GD-04	Interior design	Nos.	L.S	OTM(NCB)	Director, DIA	GOB	15.00	Planned		24.Apr.24	7.May.24	15.May.24	21.May.24	28.May.24	6.Jun.24		13.Jan.24	OTM	
								Planned days		0	14	8	6	7	9	44	7		
								Actual dates											
GD-05	Promotion and Advertising-Poster	Nos.	L.S	RFQ	Director, DIA	GOB	3.00	Planned		2.May.24	9.May.24	9.May.24	16.May.24	23.May.24			30.May.24	RFQ	
								Planned dates											
								Planned days		0	8	0	7	7		22	7		
								Actual dates											
GD-06	Computer software	Nos.	L.S	RFQ	Director, DIA	GOB	3.00	Planned		2.May.24	9.May.24	9.May.24	16.May.24	23.May.24			30.May.24	RFQ	
								Planned dates											
								Planned days		0	8	0	7	7		22	7		
								Actual dates											
GD-07	Uniforms	Nos.	L.S	RFQ	Director, DIA	GOB	0.90	Planned		2.May.24	9.May.24	9.May.24	16.May.24	23.May.24			30.May.24	RFQ	
								Planned dates											
								Planned days		0	8	0	7	7		22	7		
								Actual dates											

24

24

GD-08	Furniture	Nos.	L.S	RFQ	Director, DIA	GOB	2.00	Planned dates		2.May.24	9.May.24	9.May.24	16.May.24	23.May.24	30.May.24	RFQ		
								Planned days	Actual dates									
Total Value of Goods Procurement in lakh taka								66.40			0	8	0	7	7	22	7	

In words: Sixty Six Lac Forty Thousand Taka

১৭/৫/২৪  
 বিজ্ঞান চন্দ্র সরকার  
 পরিচালক (ক্রমিক দায়িত্ব)  
 পরিদর্শন ও নিরীক্ষা অধিদপ্তর  
 শিক্ষা মন্ত্রণালয়, ঢাকা।

