

Government of the People's Republic of Bangladesh
Ministry of Education
Directorate of Inspection and Audit
ShikkhaBhaban (2nd Block, 1st Floor), Dhaka-1000.
Annual Procurement Plan
Financial Year : 2021-2022

Executing Agency	:	Ministry of Education (MOE)
Implementing Agency	:	Directorate of Inspection and Audit
Procuring Entity Name	:	Directorate of Inspection and Audit
Budget	:	Revenue

SI No	Description Procurement Package Goods	Unit	Quant-ity	Procurement Method & Type	Contract Approving Authority	Source of Fand	Estd. Cost in TK. Lac	Time Code for Process	Invitation for OTM/RFQ	OTM/RFQ opening & Evaluation	Notificati on of work order	Timing of Contract Signing	Delivery of Goods	Total Timing of Contract Signing	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD 01	Uniforms (Code: 3256106)	Number	L.S	RFQ	HOPE (Director)	GoB	2.20	Planned date	11/09/21	19/09/21	22/09/21	22/09/21	30/09/21	8	20 Days
								Planned days	0	9	3	0	8	8	
								Actual date							
GD 02	Computers and Accessories (Code: 4112202)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date	11/09/21	19/09/21	22/09/21	22/09/21	30/09/21	8	20 Days
								Planned days	0	9	3	0	8	8	
								Actual date							
GD 03	Furniture (Code: 4112314)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date	11/09/21	19/09/21	22/09/21	22/09/21	30/09/21	8	20 Days
								Planned days	0	9	3	0	8	8	
								Actual date							
GD 04	Computer software (Code: 4113301)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date	11/09/21	19/09/21	22/09/21	22/09/21	30/09/21	8	20 Days
								Planned days	0	9	3	0	8	8	
								Actual date							
GD 05	Computer consumables (Code: 3255101) Other stationery (Code: 3255105) Computers and Accessories (Code: 4112202)	Number	L.S	e-GP/ OTM	HOPE (Director)	GoB	6.00	Planned date	01/11/21	25/11/21	05/12/21	05/12/21	29/12/21		60 Days
							12.00	Planned days	0	25	11	0	24	60	
							27.00	Actual date						7	

[Signature]
২৬/৯/২১

[Signature]
২৬/৯/২১

[Signature]
২৬/৯/২১
বিশ্ব চন্দ্র সরকার
মুখ্য-পরিচালক
পরিদর্শন ও নিরীক্ষা অধিদপ্তর
সরকার, ঢাকা-১০০০

[Signature]
২৬/৯/২১
বিশ্ব চন্দ্র সরকার
মুখ্য-পরিচালক
পরিদর্শন ও নিরীক্ষা অধিদপ্তর
সরকার, ঢাকা-১০০০

SI No	Description Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in TK. Lac	Time Code for Process	Invitation for OTM/RFQ	OTM/RFQ opening & Evaluation	Notification of work order	Timing of Contract Signing	Delivery of Goods	Total Timing of Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
	Furniture (Code: 4112314) Computer software (Code: 4113301)						9.00 15.00								
GD 06	Computer consumables (Code: 3255101)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date	01/02/22	10/02/21	17/02/21	17/02/21	24/02/21	7	24 Days
								Planned days	0	10	7	0	7	7	
								Actual date							
GD 07	Other stationery (Code: 3255105)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date	01/02/22	10/02/21	17/02/21	17/02/21	24/02/21	7	24 Days
								Planned days	0	10	7	0	7	7	
								Actual date							
GD 08	Motor vehicle (Code: 3258101)	Number	L.S	RFQ	HOPE (Director)	GoB	1.50	Planned date	01/02/22	10/02/21	17/02/21	17/02/21	24/02/21	7	24 Days
								Planned days	0	10	7	0	7	7	
								Actual date							
GD 09	Computer consumables (Code: 3255101)	Number	L.S	RFQ	HOPE (Director)	GoB	3.00	Planned date	02/05/22	15/05/22	22/05/22	22/05/22	29/05/22	7	28 Days
								Planned days	0	14	7	0	7	7	
GD 10	Other stationery (Code: 3255105) Air Condition	Number	01 no	RFQ	HOPE (Director)	GoB	3.00	Planned date	02/05/22	15/05/22	22/05/22	22/05/22	29/05/22	7	28 Days
								Planned days	0	14	7	0	7	7	
								Actual date							

[Signature]
২৭/৫/২২

[Signature]
২৮/৭/২২

[Signature]
২৭/৫/২২
বিপুল চন্দ্র সরকার
মুদ্রা-পরিচালক
পরিদর্শন ও নিরীক্ষা অধিদপ্তর
শিক্ষা মন্ত্রণালয়, ঢাকা-১০০০

[Signature]
২৮-৭-
প্রফেসর অলিউল্লাহ মোঃ আজমতগীর
পরিচালক
পরিদর্শন ও নিরীক্ষা অধিদপ্তর
শিক্ষা মন্ত্রণালয়, ঢাকা-১০০০.